

Daily_Construction_Report, Lake Tashmoo Boat Ramp Replacement

Thursday December 28, 2017, day 10, NW 25-30 sunny, 15 degrees with freezing spray and high wind gusts affecting the crane and deemed unsafe to drive piles

Daily_Construction_Report, Lake Street Pier and Bulkhead Replacement

Thursday December 28, 2017, day 10, NW 25-30 sunny, 15 degrees with freezing spray and high wind gusts affecting the crane and deemed unsafe to drive piles

1. Trucked out 23 old piles, delivered more new piles
2. Loaded steel sheet piles

Daily_Construction_Report

Contract 1: Lake Tashmoo Boat Ramp Replacement

Contract 2: Lake Street Pier and Bulkhead Replacement

International Golf Construction Co., LTD.