

Daily_Construction_Report, Lake Tashmoo Boat Ramp Replacement

Wednesday, January 10, 2018, day 23, mostly sunny & warmer.

1. Installed approximately 70 LF of cofferdam on the north side as proposed in Dec 23 email and shown on stamped plan (A copy of which was emailed)

Daily_Construction_Report, Lake Street Pier and Bulkhead Replacement

Wednesday, January 10, 2018, day 23, mostly sunny & warmer.

1. Organized site
2. Provided required paperwork to Town.



1.