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DREDGING FEASIBILITY ANALYSIS 

TASHMOO POND 
TISBURY, MASSACHUSETTS 

 
 
1.0  INTRODUCTION 
 
Horsley Witten Group, Inc. (HW) is pleased to provide this feasibility assessment for dredging 
Tashmoo Pond in the Town of Tisbury (the Town), Massachusetts (Figures 1 &2).  The scope and 
fee estimate is intended to identify significant project elements, dredging options, approximate 
timelines for completion, and estimated construction costs.  Costs provided herein are based 
on best professional judgement exercised by HW and contractors with expertise in dredge 
operations and sediment management practices.  HW has included construction and permitting 
cost contingencies to provide a conservative total project cost for planning purposes.  The 
project scope and fee estimate was primarily a desktop planning project that included limited 
field work.  Sediment sampling, more detailed survey, and other field work will be required 
before the project can be permitted.  
 
As part of this project, HW has evaluated both conventional mechanical and hydraulic dredging 
techniques.  Mechanical dredging necessitates drawing the water level of the Pond down to 
allow for the sediment to “dewater” within the pond, after which conventional excavation and 
earthmoving equipment is utilized to physically excavate sediment from the pond bottom and 
transport it to a disposal location.  Hydraulic dredging is performed “in the wet”, utilizing a high 
volume suction pump and transfer lines to move sediment and water to the upland disposal 
location.  The water is then removed from the sediment slurry and returned to the Pond via a 
transfer pipe.  Secondary dewatering then occurs over the course of several weeks to months, 
during which time the sediment dries to a point where it can be managed with conventional 
earthmoving equipment.  In consideration of the project goals and site constraints, and after 
discussing the project with several dredging contractors, mechanical dredging does not appear 
to be a suitable approach for this site.  The basis for our recommendation of a hydraulic 
dredging approach is provided herein.     
 
2.0  PROJECT BACKGROUND 
 
Tashmoo Pond is an approximately two‐acre fresh water pond connected to the 270‐acre Lake 
Tashmoo salt pond by a herring run fish ladder (Figure 3).  From the late nineteenth century 
into the 1970’s Tashmoo Pond was a drinking water supply source.  As part of that Victorian era 
legacy, the Tashmoo Spring Pump House has recently been restored and is available for 
rental/public events in its idyllic natural setting.   
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The Pond is reported to suffer from algal blooms, sediment accumulation, and other symptoms 
of eutrophication that threaten the viability of the herring run and other habitat functions, as 
well as the Pond’s aesthetic appeal for public functions.  Aeration has been used in the pond in 
an effort to improve water quality but the issues of eutrophication remain.  The Town proposes 
to dredge the Pond in order to remove the built up sediment and improve water quality and 
habitat conditions.  Reportedly a limited amount of sediment has been removed from the Pond 
in the past, but details about the timing of those actions or the amount of sediment removed 
are uncertain.  Similarly unclear is the extent to which the sediment built up in the Pond has 
accumulated over many centuries as a result of natural processes as opposed to accelerated 
“cultural eutrophication” due to excessive loading of nutrients from the watershed.   
 
3.0  CAD AND GIS ANALYSES 
 
Based on a Bathymetric Plan of Tashmoo Pond prepared by Vineyard Land Surveying and 
Engineering, Inc., (Vineyard) dated April 9, 2012, HW utilized AutoCAD to estimate that there is 
approximately 4,300 cubic yards (c.y.) of sediment in the pond to be dredged (Figure 4).  The 
4,300 c.y. includes areas identified by Vineyard as “Choked with Vegetation” along the 
northwest side of the pond.  The Town may, or may not, wish to include this vegetated area in 
the dredging program as the majority of this area is not Town owned, and therefore would 
require cooperation from landowners for equipment access and staging.  In addition, removal 
of the vegetated area would require including a mechanical excavation component, as the 
hydraulic dredging methods contemplated in this scope and fee estimate are only capable of 
removing sediment from beneath the waterline, and are not well suited for removal of heavilly 
vegetated areas.   
 
HW identified potential sediment disposal areas for the sediment based on Light Detection and 
Ranging (LIDAR) topographic contours downloaded from Massachusetts Geographic 
Information Systems (MassGIS) (Figure 5).   HW utilized AutoCAD to quantify the storage 
capacity of two potential disposal areas in close proximity to the pond.  Area 1 is located in the 
open field to the south of the pond and has an estimated capacity of approximately 5,600 c.y., 
more than enough to accommodate the pond dredge material (Figure 6).  Area 2 is located in 
the central west portion of the open field, and could also be utilized for sediment disposal for 
approximately 2,200 c.y. (Figure 7).  Area 2 was included as a potential disposal location as 
sediment dewatering utilizing geotextile bags would require construction of a dewatering pad 
closer to the Pond, and utilizing Area 2 would reduce costs associated with final sediment 
disposal and site restoration.  
 
MassGIS indicates that a portion of the project site is located within Priority Habitat of a 
Massachusetts listed rare species (Figure 8).  HW contacted the State Natural Heritage and 
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Endangered Species Program (NHESP) to identify concerns with rare or threatened species that 
might complicate the dredging activity or use of either potential disposal site.  Both potential 
sediment disposal areas are outside of the designated Priority Habitat of the Massachusetts 
listed rare species (Imperial Moth), however, a small portion of the project site on the southern 
side of the Pond is within the mapped habitat area.  Formal consultation with NHESP during 
project permitting would be necessary to confirm if project design or schedule would require 
elements to avoid or eliminate potential impacts to habitat.  MassGIS data were also utilized to 
evaluate additional project considerations, including identified soil types (Figure 9) and flood 
zone designation (Figure 10).  The feasibility analysis did not identify any special considerations 
with regard to these criteria.   
 
4.0  FIELD EVALUATION 
 
On January 11, 2016 HW staff visited the Site to collect field measurements and conduct a 
visual assessment of site conditions that could potentially impact project design, contractor 
access and staging areas, and also have an effect on project permitting.   

 
During the field visit, HW collected a near shore 
sediment sample (Photo 1) to provide 
information on the physical characteristics of 
sediment in the pond bottom.  The sediment 
sample was submitted to NETLab of West 
Warwick, RI, for laboratory analysis of grain size 
and total phosphorous.   
 
To evaluate the rate of influx of groundwater into 
Tashmoo Pond, HW measured the velocity of 
water being discharged to Lake Tashmoo via the        
herring run structure on the north side of 

Tashmoo Pond.  Velocity measurements were collected at the weir board utilizing a Marsh 
McBirney Model 2000 Portable Flow Meter.  HW also collected measurements of the earthern 
berm separating Tashmoo Pond from Lake Tashmoo, as this structure could potentially be 
utilized for equipment staging and access, and the water level at the shoreline of the Pond and 
Lake Tashmoo.   
  
HW then conducted a visual assessment of the pond shore and upland areas located to the 
south of Tashmoo Pond.  The pond shore areas would be utilized for equipment staging and 
access to the Pond during dredging operations, and the upland areas as sediment dewatering 
areas for hydraulic dredging operations.  Access to the Ponds southern shore was determined 
to be feasible via a grassed pathway located to the west of the Pump House.  HW’s visual 

Photo 1.  Near shore sediment sample collection.
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observations of the site topography were consistent with the MassGIS data, and did not identify 
any limiting factors for the proposed sediment disposal areas. 
 
5.0  FIELD EVALUATION RESULTS 
 
Sediment Quality 
 
HW’s field observations and the laboratory grain size analysis of the near shore sediment 
sample indicates that the pond bottom in that area is comprised of brown sandy silt.  The 
physical composition of the sediment is favorable for hydraulic dredging and sediment 
dewatering techniques, which are best suited for finer grained and organic materials.  Sediment 
in the deeper portion of the Pond may include increased levels of organic material (i.e., 
decomposing vegetation and waterfowl excrement), but is expected to be similarly well suited 
for hydraulic removal and dewatering.    
        
Accelerated cultural eutrophication of freshwater bodies is generally attributed to an excessive 
supply of phosphorous.  This is because phosphorous is generally the “limiting” nutrient in 
freshwater bodies that controls the ability of the algae to utilize other nutrients to fuel growth.  
It is also common for a significant portion of annual phosphorous load to a pond to consist of 
the regeneration of “legacy” phosphorous from the pond bottom sediments.  Laboratory 
analysis of the Tashmoo Pond sediment sample revealed moderately high concentrations of 
total phosphorous in the near shore sediment sample, at approximately 1,400 milligrams per 
kilogram (mg/kg).  The observed concentration of total phosphorous is consistent with 
conditions observed by HW and others in sediment samples collected from other ponds 
throughout Massachusetts (e.g. Lovell’s Pond in Barnstable, MA).  Laboratory analytical results 
are included as Attachment A. 
 
Pond Discharge and Water Level Management 
 
The management of water level during any dredging project is a critical component to the 
success of the project.  This is particularly true for mechanical dredging approaches, as the 
water level must be drawn down and maintained at level that would allow free water to drain 
from the sediment prior to excavation and transport.  As a basic evaluation of the scope of 
dewatering that would be necessary to allow for mechanical excavation, HW performed a 
baseline analysis of discharge from Tashmoo Pond, described below.        
 
To develop a basic understanding of groundwater inflow into the Pond, HW measured 
discharge from Tashmoo Pond to Lake Tashmoo at the herring run structure.  The concrete 
herring run channel structure opening is two feet wide and approximately 3.8 feet high at the 
Tashmoo Pond opening.  Several weir boards were in place raising the Tashmoo Pond water 
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level to approximately 1.6 feet above the bottom of the channel structure.  Based on velocity 
measurements of water flowing over the top of the weir board, HW calculated a discharge rate 
of approximately 105 gallons per minute (GPM), or 150,000 gallons per day (GPD).   
 
HW’s velocity and discharge measurements were collected approximately one hour after high 
tide, at 11:00 AM, and one day after approximately 0.75 inches of rain fell.  At the time of 
measurement, the water level in Tashmoo Pond was approximately one foot higher in elevation 
than the water level in Lake Tashmoo.  This single point measurement of discharge should not 
be relied upon for project design considerations, as discharge will vary significantly based on 
weather considerations and tide stage.  As a conservative measure for assessment of water 
level management, we have assumed an average discharge of twice the measured volume, or 
300,000 GPD.       
 
6.0  PROJECT CONSTRUCTION CONSIDERATIONS 
 
Water Level Management 
Based on the bathymetry provided by the 2012 Vineyard survey, the water volume of Tashmoo 
Pond is approximately 8,500 c.y., or 1.73 million gallons.  The estimated discharge from the 
Pond of 300,000 GPD is assumed to be representative of the influx of groundwater into the 
Pond for the purposes of this evaluation.  As described above, mechanical dredging would 
require that the Pond level be lowered significantly, and that the water level then be kept at a 
minimum to allow for the sediment to dewater in place, and allow for equipment access.  To 
overcome the influx of groundwater and remove the latent volume of the Pond would require a 
minimum of approximately 150 hours of dewatering at a rate of 500 GPM.  Removing the weir 
boards at the herring run would lower the level of the pond by approximately 1.6 feet, 
significantly reducing the initial volume of water to be removed, however, lowering of the weir 
boards would not address the continued inflow of groundwater into the project area which 
would have to be maintained by constant pump operation.  It is also important to note that our 
baseline assumption of groundwater inflow is a rough estimate.  Lowering of the pond level 
could increase groundwater inflow and therefore necessitate larger pump capacity or extended 
pumping duration, and variations in groundwater inflow should also be expected, based on 
weather conditions. 
 
Dewatering the Pond at these rates would be problematic on several fronts, and is a primary 
reason for selecting hydraulic dredging methods over mechanical excavation.  The surrounding 
upland areas to the south of the Pond drain back to Tashmoo Pond and would therefore 
necessitate discharge of the pond water directly to Lake Tashmoo.  Maintaining the water 
quality of the discharge to Lake Tashmoo during an operation of this magnitude would be 
difficult given the limited amount of space available for water quality control structures 
between the Pond and Lake Tashmoo.  Additionally, the staging and frequent refueling of a 
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diesel fueled pump in close proximity to both the Pond and Lake Tashmoo would present an 
environmental concern.   
 
Pond Shore Staging Area 
Based on HW’s initial conversations with the Tisbury Water Department, it is our understanding 
that the paved parking area to the east of the Pump House cannot be utilized as a vehicle and 
equipment staging area (Figures 6 & 7).   A grassed pathway located to the west of the Pump 
House has therefore been designated as the primary access point to the project site.  The 
sloping pathway would likely need to be stabilized with mud mats to prevent excessive rutting 
or erosion from vehicles.  Several concrete structures were observed in the grassed area 
between the Pump House and former holding tank.  Further consultation with the Tisbury 
Water Department would be necessary to determine if the observed subsurface structures 
between the Pump House and holding tank would prevent use of this area as a construction 
entrance and staging area, or what type of precautions would be adequate.  
 
Water Level Management for Hydraulic Dredging 
 
Prior to the start of hydraulic dredging operations, HW recommends that the water level of the 
pond be lowered by removal of the weir boards.  Once dredging activities commence, the weir 
boards would be replaced to the highest practical level to prevent discharge to Lake Tashmoo, 
as the dredging activities are likely to disturb bottom sediment and increase water turbidity.  
Turbidity curtains would also be implemented to minimize the levels of suspended solids in 
Tashmoo Pond and the discharge to Lake Tashmoo.  During project downtime (e.g. weekends), 
the weir boards could be removed to lower the Pond level. 
 
The hydraulic dredging operations will function as a closed loop system, where the water 
removed with the sediment will be collected in the dewatering pad or disposal area and 
returned to the Pond by a transfer pipe.  Consultation with hydraulic dredging contractors 
indicates that conventional system design and construction will perform in conformance with 
water quality standards.    
 
6.1  Sediment Dewatering Methods 
 
Two different methods of dewatering sediment hydraulically dredged from the Pond were 
proposed by contractors consulted during this feasibility assessment.  The more commonly 
utilized approach would involve an intermediate step where the sediment pumped from the 
Pond is allowed to dewater in geotextile bags prior to final reuse / disposal (Figure 7).  The 
alternative process would utilize a larger pump to transfer the sediment and water slurry 
directly to the final disposal area, where a chemical amendment process would be utilized to 
thicken the slurry and promote additional dewatering (Figure 6).     
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Geotextile Bag Dewatering 
Geotextile bags are utilized in many hydraulic dredging applications to contain the sediment 
pumped from the project area while allowing water to pass through for return to the water 
body or infiltration on‐site.  The size and quantity of the geotextile bags specified for a specific 
project varies based on site considerations and the capacity of the dredge equipment being 
utilized – hydraulic dredging contractor recommendations varied from two large geotextile 
bags to 14 smaller bags to suit their specific requirements.  The most optimal design for a 
geotextile bag dewatering pad would be to have a 0% slope area for laying out the bags with a 
perimeter berm.  A plastic liner would be laid across the dewatering area to collect and convey 
water discharged from the geotextile bags into a drain tube that discharges back to the Pond. 
The proposed geotextile bag dewatering area (Figure 3) was selected based on proximity to the 
Pond and available space, but as the selected area is sloped it will require an initial phase of 
earthwork to create a suitable containment area.  The slope in the proposed dewatering area is 
approximately 1:10.  A staging area size of 200 feet by 150 feet would require approximately 
2,800 c.y. of material to be cut /placed from the hillside to create a level area for dewatering 
(Figure 7).  After project completion, the sediment would be allowed to dewater in the 
geotextile bags for approximately four months, after which the sediment could either be 
distributed across the staging area and adjacent lands, and seeded with an appropriate grass 
seed to re‐establish turf cover, or the material could be excavated and transported to an 
alternate fill area.  Fill Area 2 (Figure 7), located in close proximity to the proposed dewatering 
pad area, would accept approximately 50% of the estimated 4,300 c.y. of sediment to be 
removed from the Pond.  Any remaining sediment could be distributed across the adjacent 
areas or transported to Fill Area 1.  
 
Direct Disposal Dewatering 
Mineral Processing Services, LLC, (MPS) of South Portland, Maine, proposes to eliminate the 
intermediate step of dewatering the sediment in geotextile bags through a process of chemical 
conditioning of the slurry at the Area 1 disposal area to promote dewatering (Figure 6).  The 
Pond shore dredge pump equipment staging area required is approximately 20 feet by 40 feet.  
The sediment and water slurry would be pumped to the disposal area, where a polymer 
flocculant would be added prior to processing with a paste clarifier.  Water removed from the 
slurry by the paste clarifier would be returned to the Pond via a discharge transfer line.  The 
conditioned sediment would then dewater over a period of several months prior to being 
suitable for excavation / grading and reuse.  This method would require that the disposal area 
be fenced off for approximately six months until the dewatering was complete, to minimize 
potential issues from trespassers or wildlife.    
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6.2  Alternatives Analysis 
 
Due to site constraints and our baseline evaluation of groundwater inflow into the project area, 
mechanical excavation was removed from consideration as a dredging method.  Pumps with a 
suitable capacity for dewatering the Pond and maintaining a suitable water level are readily 
available.  However, control of water quality at the discharge point is likely to be an issue.  
Additional impacts associated with mechanical dredging include having to stage dump trucks on 
the Pond Shore to transport material, requiring a more substantial construction road to the 
west of the Pump House, and unavoidable impacts to the Pond shoreline from equipment 
access.  Mechanical excavation would also increase the frequency and quantity of petroleum 
products stored and transferred within the project area – associated with diesel fueled 
dewatering pumps and construction vehicles. 
 
Based on our experience with projects of a similar scope and size, the results of HW’s analysis 
indicate that a significant effort would be required to effectively manage the water level to 
allow for mechanical excavation.  The difficulty of dewatering, combined with the limited areas 
available between the Pond and Lake Tashmoo to remove sediment from the dewatering 
discharge, do not support the use of mechanical dredging at this location.  HW and the dredging 
contractors contacted during the feasibility assessment believe that hydraulic dredging is the 
most feasible approach to dredging Tashmoo Pond and will result in the least amount of 
associated impacts during project completion.  The two methods of sediment dewatering 
proposed by contractors consulted during this assessment have advantages and disadvantages 
over each other that extend beyond financial costs.  While the MPS direct disposal method 
would eliminate the construction and subsequent restoration of a dewatering pad area on the 
sloped upland south of the Pond, the increased visibility of the project and need to fence off Fill 
Area 1 for several months may be undesirable from a community stakeholder perspective.  
While the construction of a dewatering pad area to allow for the use of geotextile bags would 
be an additional cost, the impacts associated with using Area 1 (loss of area for sledding, 
project visibility) would not result.                    
 
7.0  PROJECT PLANNING, PERMITTING, AND CONSTRUCTION COST ESTIMATES 
 
7.1  Project Planning and Permitting  

Any proposed design to dredge Tashmoo Pond will result in unavoidable alterations to wetland 
resource areas that are protected and regulated under the Federal Clean Water Act (33 U.S.C. 
1251, et seq.), the Massachusetts Wetlands Protection Act (M.G.L. Ch. 131 § 40), and the Town 
of Tisbury General Wetland Bylaw.  These may include alterations to the pond itself and or to its 
associated inland Banks and possibly to Bordering Vegetated Wetlands (BVW). 
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Based on our understanding of the scope of the project and the potential impacts to regulated 
resource areas, the following permits and/or authorizations are anticipated: 

• Massachusetts Environmental Policy Act (MEPA), Environmental Notification Form (ENF) 
from the Secretary of the Executive Office of Energy and Environmental Affairs (EEA); 

• Wetland Protection Act, Order of Conditions (OOC) from the Tisbury Conservation 
Commission; 

• MESA Project Review under the Massachusetts Endangered Species Act (M.G.L. Ch. 
131A; MESA); 

• Department of the Army General Permits for Massachusetts – Preconstruction 
Notification (PCN) for activities subject to jurisdiction in Waters of the United States;  

• 401 Water Quality Certification through the MassDEP; and 
 
Detail permitting requirements include the following: 
• Order of Conditions under the Massachusetts Wetlands Protection Act and the Town of 

Tisbury General Wetlands Bylaw – Alteration of any wetland resource area and/or its 
associated buffer zone will require the filing of a Notice of Intent (NOI) application with the 
local Conservation Commission and the MassDEP.  The project will likely qualify as a 
“Limited Project” under the Massachusetts Wetlands Protection Act Regulations at 310 
CMR 10.53(4) for a resource area improvement limited project. 
 
The NOI process will require notification of property abutters and public hearings, as 
required.  Depending upon the final design and the project impacts, mitigation measures 
may be required to address alterations to wetland resource areas, and wildlife habitat 
assessments may be required by the issuing authority. 
 

• Massachusetts Endangered Species Act (MESA).  Portions of the Pond and the proposed 
staging and sediment disposal areas are mapped as Priority Habitat of Rare Species (Figure 
8).  As a result of these designations, this project will require, at a minimum, additional 
review through the Natural Heritage and Endangered Species Program (NHESP).  The MESA 
Regulations at 321 CMR 10.00 prohibit the “Take” of any plant or animal listed as 
Endangered, Threatened, or Species of Special Concern (collectively “rare species”).  This 
screening process involves the filing of a standard form along with a filing fee and 
additional, sufficient information for NHESP to render a decision as to whether or not the 
project would result in a “Take.”  There is a streamlined NOI process for projects requiring 
both filing under the Wetland Protection Act and MESA.  The applicant will be required to 
demonstrate that the proposed project will have no adverse impact on these species or 
their habitats.  Based upon the information submitted under the MESA Project Review, 
NHESP will determine either that: 
a) the project will avoid a “Take” (as proposed or with conditions) and may proceed 

without further review; or 
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b) the project will result in a “Take” and cannot proceed as proposed, i.e., a Denial (for 
which there is an appeal process).  There is an opportunity to request a consultation 
with NHESP that may allow for pursuing a Conservation and Management Permit to 
address a potential denial.  However, the need for a Conservation and Management 
Permit is not anticipated at this time. 

 
Based on the small portion of the project area that is designated as Priority Habit of the 
Imperial Moth and the relatively short term impacts that would result from the dredging 
operations, HW does not believe that the Priority Habitat designation will lead to significant 
design impacts.  Project scheduling could likely be utilized as a means to minimize potential 
impacts to the Imperial Moth based on consultation with NHESP.  
 

• Environmental Notification Form through the Massachusetts Environmental Policy Act 
(M.G.L. c. 30 §§ 61 through 62H, inclusive or MEPA) – Dredging 10,000 C.Y. or more of 
material or alteration of 0.5 acres or more of any other resource area (e.g., Land Under 
Waterbodies and Waterways) will require State agency review through an ENF.  Based upon 
our understanding of the project, it does not appear that mandatory review through an 
Environmental Impact Report (EIR) would be required.  Attendance at one mandatory on‐
site meeting is anticipated. 
 

• General Permit (GP) under Section 404 of the federal Clean Water Act – Alterations 
exceeding 1/2 Acre would require the filing of an Individual Permit application with the U.S. 
Army Corps of Engineers (ACOE). 

 
• Water Quality Certification (WQC) under Section 401 of the federal Clean Water Act (33 

U.S.C. 1251, et seq.) – Alterations within BVW and/or land under water (e.g., the pond) that 
cumulatively exceed 5,000 SF and/or dredging greater than 100 C.Y. will require a WQC 
issued by the MassDEP. 

 
• Correspondence with Town Conservation Commission staff indicated that Area 1 would 

need to be cleared with Tribal interests but that, since no or minimal subsurface 
disturbance is anticipated, use of Fill Area 1 would be unlikely to impact any potential 
buried cultural resources.  We agree with that assessment and recommend that 
communication with Tribal interests continue, and that the Massachusetts Historical 
Commission (MHC) be contacted for a preliminary consultation. 

 
Sediment Sampling Plan 
As a part of the 401 Water Quality Certification Regulations (310 CMR 9.07(9)) administered by 
MassDEP, a sediment sampling program must be completed at the Pond.  Samples would 
submitted for analysis of key contaminants of concern to confirm that the material is suitable 
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for upland disposal / reuse on the property.  Per 310 CMR 9.07(9), upland material reuse under 
a 401 WQC is permitted, provided the concentrations of oil and hazardous material in the 
dredged material are less than the Reportable Concentrations (RCS‐1) soil standards 
established in the Massachusetts Contingency Plan (MCP 310.CMR 40.0000).  

Sediment that does not meet the RCS1 criteria cannot be disposed of in upland areas and must 
be managed through a Beneficial Use Determination (BUD) or disposed of at a Massachusetts 
permitted landfill facility for reuse as cover material in accordance with MassDEP’s “Reuse and 
Disposal of Contaminated Soil at Massachusetts Landfills – Policy #COMM‐97‐001” (COMM‐97‐
001) and “Interim Policy for Sampling, Analysis, Handling and Tracking Requirements for 
Dredged Sediment Reused or Disposed at Massachusetts Permitted Landfills ‐ Interim Policy 
COMM‐94‐007” (COMM‐94‐007). 
 
Three sediment samples collected from the Pond by the Town in 2002 and analyzed for metals 
and polychlorinated biphenyls (PCBs) indicate that the sediment meets MCP RCS1 standards. 
Based on the analytical results from the 2002 sediment samples, a preliminary evaluation 
indicates that sediment dredged from the Pond can be disposed of on‐site, and is not subject to 
MCP or sediment re‐use regulations established.  This limited set of sediment quality data is 
insufficient to meet the permitting requirements under the 401 WQC program, which specifies 
the number of samples collected based on the proposed volume of sediment to be dredged and 
includes additional analysis of contaminants that were not analyzed in the 2002 sediment 
sampling event.  Furthermore, the 401 WQC sediment sampling criteria require that the 
sediment samples be collected within three years prior to the permitting process.  
 
7.2  Project Construction Cost Estimates 
 
During the completion of the feasibility analysis, three cost estimates were obtained from 
contractors with dredging expertise.  All of the contractors providing estimates utilize hydraulic 
dredging techniques.  Two of the contractors recommended the use of geotextile bags for 
sediment containment and dewatering, and one contractor recommends utilizing a proprietary 
dewatering process that would negate the use of geotextile bags and transfer dewatered 
sediment directly to the Area 1 disposal location.  The estimated costs presented below include 
all material costs, mobilization, and demobilization from the project site. 
 
None of the dredging contractors consulted during the feasibility evaluation carried costs 
associated with the construction of staging areas or dewatering pads, costs associated with 
final placement of sediment following the several month long dewatering process, and final 
restoration of the site.  The labor and equipment involved in these elements of the project 
would be most cost effective if provided by general contractors operating on Martha’s Vineyard 
through a competitive bid process and would be highly dependent upon final design 
considerations with respect to site restoration.     
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Total estimated project costs are summarized in Tables 1, 2, and 3, below, and include a 
contingency reflective of the preliminary nature of the proposed work.  Estimated costs are to 
be used for initial project planning purposes and are subject to change based on project design 
and scope considerations not accounted for in this feasibility assessment 
 
Sediment Dewatering with Direct Disposal 
 
Mineral Processing Services, LLC 
PMB 128, 50 Market Street 
South Portland, ME 04106 
Contact:  Jim Meagher 
207‐741‐2955 / jim@main.rr.com 
 
MPS proposes to utilize a floating, unmanned hydraulic dredge to remove sediment from the 
Pond.  Sediment and water slurry would be direct pumped to Fill Area 1, where a paste clarifier 
would remove water from the slurry and return it to the pond (Figure 6).  The sediment would 
continue to dewater over several months and would need to be fenced off during that time to 
prevent tresspassers and wildlife concerns.  

Summary Cost Table 1.  Mineral Processing Services 
Item  Duration  Estimated Cost 
Project Design, Sampling, and Permitting  4‐6 Months  $30,000 ‐ $40,000 
Staging Area Construction   1 Week  $10,000 
Disposal Area Fencing  6 Months  $11,000 
Dredging and Direct Disposal Operations   4 Weeks  $220,000 
Construction Oversight (weekly monitoring)  4 Weeks  $4,000 
Sediment Management / Site Restoration  1‐2 Weeks  $20,000 
Contingency (15%)  N/A  $45,750 

Summary Cost Table 1 Total $350,750 
 
Sediment Dewatering with Geotextile Bags 
 
AE Commercial Diving 
100 Jennifer Lane 
Manchester Center, VT 05255 
Contact:  Chris Sheldon 
802‐558‐2985 / aediving@gmail.com 
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AE Commercial Diving proposes to use a manually positioned hydraulic dredge to remove 
sediment from the Pond.  Sediment and water slurry would be pumped into geotextile bags for 
dewatering (Figure 7).  AE Commercials costs do not include initial site preparation costs 
associated with constructing a suitably sized dewatering pad, or final site earthwork and site 
restoration.    
 

Summary Cost Table 2.  AE Commercial Diving  
Item  Duration  Estimated Cost 
Project Design, Sampling, and Permitting  4‐6 Months  $30,000 ‐ $40,000 
Dewatering Pad Construction (Geotextile Bag)   1‐2 Weeks  $28,000 
Dredging Operations  4‐8 Weeks  $220,000 
Construction Oversight (weekly monitoring)  4‐8 Weeks  $8,000 
Sediment Management / Site Restoration  1‐2 Weeks  $40,000 
Contingency (15%)  N/A  $50,400 

Summary Cost Table 2 Total $386,400 
 
New England Aquatic Services 
37 Route 37 E 
Sherman, CT 06784 
Contact:  Matt Vogt 
203‐885‐2318 / matthew@newenglandaquatic.com 
 
New England Aquatic Services (NEAS) proposes to use a manually positioned hydraulic dredge 
to remove sediment from the Pond.  Sediment and water slurry would be amended with a non‐
toxic polymer flocculent prior to being pumped into geotextile bags for dewatering (Figure 7).  
NEAS costs do not include initial site preparation costs associated with constructing a suitably 
sized dewatering pad, or final site earthwork and site restoration.    

Summary Cost Table 3.  New England Aquatic Services 
Item  Duration  Estimated Cost 
Project Design, Sampling, and Permitting  4‐6 Months  $30,000 ‐ $40,000 
Dewatering Pad Construction (Geotextile Bag)   1‐2 Weeks  $28,000 
Dredging Operations  4‐8 Weeks  $389,000 
Construction Oversight (weekly monitoring)  4‐8 Weeks  $8,000 
Sediment Management / Site Restoration  1‐2 Weeks  $40,000 
Contingency (15%)  N/A  $75,750 

Summary Cost Table 3 Total $580,750 
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8.0  ADDITIONAL CONSIDERATIONS 
 
More active management of the water level of Tashmoo Pond should be evaluated as a cost 
effective alternative or compliment to dredging activities.  Annual, or more frequent, 
drawdown of the water level could prove beneficial in limiting near shore vegetative growth.  
Increased flushing of Tashmoo Pond would reduce the residence time of nutrients in the Pond 
and their ability to fuel algal growth.  Further consultation with the Tisbury Water Department 
and Massachusetts Department of Environmental Protection (MassDEP) should be considered 
to evaluate the potential benefits and permitting requirements of more active water level 
management.  It should be noted that during peak high tides and prevailing northeasterly wind 
conditions, the water level of Lake Tashmoo would likely be higher than Tashmoo Pond and 
some infiltration of saltwater would likely occur in the absence of a properly designed flow 
control structure.   
 
Other management techniques that could improve water quality and minimize sediment 
accumulation in Tashmoo Pond include: 

• Increasing the vegetative buffer surrounding Tashmoo Pond 
• Minimization of nutrient applications for turf management adjacent to the Pump House 
• Deterrents to minimize the presence of waterfowl 
• Replacing the existing herring run with a more functional box culvert 
• Minimization of stormwater runoff from surrounding areas  
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REPORT OF ANALYTICAL RESULTS 
 

NETLAB Case Number C0118-17 
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Horsley Witten Group  
90 Route 6A, Unit 1 

Sandwich, MA 02563 
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      Lab # RI010 
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New England Testing Laboratory, Inc. 

SAMPLES SUBMITTED and REQUEST FOR ANALYSIS: 
 

The samples listed in Table I were submitted to New England Testing Laboratory on  
January 18, 2016. The group of samples appearing in this report was assigned an internal 
identification number (case number) for laboratory information management purposes. The 
client’s designations for the individual samples, along with our case numbers, are used to identify 
the samples in this report. This report of analytical results pertains only to the sample(s) provided 
to us by the client which are indicated on the custody record. The case number for this sample 
submission is C0118-17 
 

Custody records are included in this report. 
 
 

Project: Tashmoo Pond Dredging 
 

TABLE I, Samples Submitted 
 

Sample ID Date Sampled Matrix Analysis Requested 
    

Pond Bottom Sediment 1/11/2016 Sediment Table II 
 
 

 TABLE II, Analysis and Methods 
 

ANALYSIS DETERMINATIVE METHOD 
Total Phosphorus 6010C 
Grain Size * 

 
 
* Subcontracted to Thielsch Engineering 
 
These methods are documented in:  
 
Manual of Methods for Chemical Analysis of Water and Water Wastes, EPA-600/4-79-020 (Revised 1983), 
USEPA/EMSL. 
 
Standard Methods for the Examination of Water and Wastewater, 20th Edition, 1998, APHA, AWWA-
WPCF. 
 
40 CFR 136, Guidelines Establishing Test Procedures for the Analysis of Pollutants Under the Clean 
Water Act, Office of Federal Register National Archives and Records Administration. 
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New England Testing Laboratory, Inc. 

CASE NARRATIVE 
 
All samples were found to be properly preserved/cooled upon receipt. All analyses were 
performed within EPA designated holding-times. Procedure/calibration checks required 
by the designated protocols were within control limits. 
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New England Testing Laboratory, Inc. 

  Case No. C0118-17 
 
 

Pond Bottom Sediment 
 

Parameter Result, mg/kg Reporting Limit Date Analyzed 
    Total Phosphorus 1460 1.99 1/22/16 
 
 

ND = Not Detected 
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16-S-061

Thielsch Engineering Inc.

Cranston, RI

(no specification provided)*

PL= LL= PI=

USCS (D 2487)= AASHTO (M 145)=

D90= D85= D60=
D50= D30= D15=
D10= Cu= Cc=
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Brown sandy silt
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ML A-4(0)
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MK

Matthew Polsky
Laboratory Manager

1/11/16

New England Testing Laboratory
New England Testing Laboratory

74-15-0002.46

Material Description

Atterberg Limits (ASTM D 4318)

Classification

Coefficients

Date Received: Date Tested:

Tested By:

Checked By:

Title:

Date Sampled:Source of Sample: C0118-17 Depth: Sediment
Sample Number: Pond Bottom

Client:

Project:

Project No: Figure
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