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999.1  |MOBILIZATION 3 : .
999.2  |SURVEY 20
999. POLICE DETAILS 80
102511 |TREE PROTECTION - ARMORING & PRUNING 1
102.521 |TREE AND PLANT PROTECTION FENCE 10
897.1  |siLT 5ACK 2
852, SAFETY SIGNING FOR TRAFFIC MANAGEMENT 2
859. REFLECTORIZED DRUM 1250
874.4  |TRAFFIC SIGNED REMOVED AND STACKED 2 | |
856,12 |PORTABLE CHANGEABLE MESSAGE SIGN 60 : |
141.1  |TEST PIT FOR EXPLORATION
1201 |UNCLASSIFIED EXCAVATION 7
146. DRAINAGE 10
302.06  |DUCTILE IRON f COPPER WATER MAIN AND MISCELLANEOUS 4
151, GRAVEL BORROW. 3
151.2  |GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES 2
170. FINE GRADING AND COMPACTING - SUBGRADE AREA 3
451, HMA FOR PATCHING 2
507. GRANITE CURE 14
701.01 |EXPOSED AGGREGATE CEMENT CONCRETE SIDEWALK 4
70121 |EXPOSED AGGREGATE CEMENT CONCRETE PEDESTRIAN CURB RAMP 5

BRICK WALK 7

BRCIK WALK REMOVED AND RELAID 21.5

BRICK PEDESTRIAN CURB RAMP 1.5
706.3  |BLUESTONE STEP 05
707.1  |PARK BENCH, TRASH RECEPTACLE, TREE PLANTER, BICYCLE RACK [
820.14 |ORNAMENTAL STREET LIGHT POLE AND LUMINAIRE REMOVED AND RESET 0.5
832 TRAFFIC AND STREET SIGNAGE 6.5
751, LOAM FOR ROADSIDES, SPRING 2003 0.5 I
768 BALLAST STONE SPRING 2023 0.25
776.657 |PLANTINGS AND LANDSCAPE SRING 2023 35
854.1  |PAVEMENT MARKING REMOVAL AND PLACEMENT (Markings Inc.] SRING 2023 2
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999.1  |MOBILIZATION 3
999.2 ]SURVEY 20
999. POLICE DETAILS 60
102.511 |TREE PROTECTION - ARMORING & PRUNING 1
102.521 |TREE AND PLANT PROTECTION FENCE 10
697.1  |sILT sAck 2
852. SAFETY SIGNING FOR TRAFFIC MANAGEMENT 2
859.  |REFLECTORIZED DRUM 1250 |
874.4  |TRAFFIC SIGNED REMOVED AND STACKED 2
856.12 | PORTABLE CHANGEABLE MESSAGE SIGN 60
141.4 TEST PIT FOR EXPLORATION 3
1201 |UNCLASSIFIED EXCAVATION 7 ]
146. DRAINAGE 10
302.06  |DUCTILE IRON / COPPER WATER MAJN AND MISCELLANEOUS 4
151, GRAVEL BORROW 3
151.2  |GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES 2
170. FINE GRADING AND COMPACTING - SUBGRADE AREA 3
451 HMA FOR PATCHING 2
507. GRANITE CURB 14
701.01  |EXPOSED AGGREGATE CEMENT CONCRETE SIDEWALK 4
701.21  |ExPOSED AGGREGATE CEMENT CONCRETE PEDESTRIAN CURB RAMP 5
706. BRICK WALK 7
706.1  |BRCIK WALK REMOVED AND RELAID 215
BRICK PEDESTRIAN CURB RAMP 1.5
BLUESTONE STEP 0.5
707.1  |PARK BENCH, TRASH RECEPTACLE, TREE PLANTER, BICYCLE RACK [
820.14 |ORNAMENTAL STREET LIGHT POLE AND LUMINAIRE REMOVED AND RESET 0.5
832. TRAFFIC AND STREET SIGNAGE 6.5
751 LOAM FOR ROADSIDES. SPRING 2003 0.5
768. BALLAST STONE SPRING 2023 0.25
776.657 |PLANTINGS AND LANDSCAPE SRING 2023 35

8541  |PAVEMENT MARKING REMOVAL AND PLACEMENT (Markings Inc.) SRING 2023
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999.1  |MOBILIZATION 3

999.2  |SURVEY 20

999, POLICE DETAILS 60 s
102.511 |TREE PROTECTION - ARMORING & PRUNING 1

102.521 |TREE AND PLANT PROTECTION FENCE 10

697.1  |siLT SACK 2

852, SAFETY SIGNING FOR TRAFFIC MANAGEMENT 2

859, REFLECTORIZED DRUM 1250 |

874.4  |TRAFFIC SIGNED REMOVED AND STACKED 2 |

856.12  |PORTABLE CHANGEABLE MESSAGE SIGN 80

1411 |TEST PIT FOR EXPLORATION 3

1201 |UNCLASSIFIED EXCAVATION 7

146. DRAINAGE 10

302.06 |DUCTILE IRON / COPPER WATER MAIN AND MISCELLANEOUS 4

151, |GRAVEL BORROW 3

151.2  |GRAVEL BORROW FOR BACKFILLING STRUCTURES AND PIPES 2

170. FINE GRADING AND COMPACTING - SUBGRADE AREA 3

451. HMA FOR PATCHING 2

507, GRANITE CURB 14

701.01  |EXPOSED AGGREGATE CEMENT CONCRETE SIDEWALK 4 |
70121  [EXPOSED TE CEMENT CONCRETE PEDESTRIAN CURB RAMP s

7086. BRICK WALK 7

706.1  |BRCIK WALK REMOVED AND RELAID 216

706.2  |BRICK PEDESTRIAN CURB RAMP 1.5

706.3  |BLUESTONE STEP 0.5

7071 |PARK BENCH, TRASH RECEPTACLE, TREE PLANTER, BICYCLE RACK 6

820.14 |ORNAMENTAL STREET LIGHT POLE AND LUMINAIRE REMOVED AND RESET 0.5

832. TRAFFIC AND STREET SIGNAGE 6.5

751, LOAM FOR ROADSIDES. SPRING 2003 05

768. BALLAST STONE SPRING 2023 0.25

776.657 |PLANTINGS AND L ANDSCAPE SRING 2023 35

8541  |pAVEMENT MARKING REMOVAL AND PLACEMENT (Markings Inc.) SRING 2023 2




