

*Daily\_Construction\_Report*

*Contract 1: Lake Tashmoo Boat Ramp Replacement*

*Contract 2: Lake Street Pier and Bulkhead Replacement*

*International Golf Construction Co., LTD.*

## **Daily\_Construction\_Report, Lake Tashmoo Boat Ramp Replacement and Pier and Bulkhead Replacement**

Friday, December 29, 2017, day 11, wind west 5-10, Temp 6-12, Pond frozen over

1. Drove 8 Pilings